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Corridor V 
Corridor V extends 145.4 miles (including 10.0 ineligible miles) from the Mississippi 
state line near Red Bay, Alabama, to the Tennessee state line near Bridgeport. The 
estimated cost to complete Corridor V is $178.3 million. 

Remaining work in the 2007 estimate includes the following: 
• Further construction on the relocation of State Route (SR) 24 from the Mississippi 

state line to U.S. Highway (US) 43 at Russellville and the addition of two lanes 
on a 23.1-mile section of SR 24 east to Russellville under staged construction. 
Work is scheduled to continue on these sections in 2007 and 2008; 

• Addition of the SR 157 interchange near Moulton;  
• The completion of design and the construction of two additional lanes on a 1.9-

mile section in Decatur; and  
• Location studies on a 1.2-mile segment that includes an interchange at Moores 

Mill Road in Huntsville, and completion of construction on 16.4 miles of US 72 
(on several sections) from Huntsville east to SR 35 near Woodville.  

Corridor X 
Corridor X extends 98.0 miles (including 2.7 ineligible miles) from the Mississippi state 
line near Weston southeast to I-65 in Birmingham. The estimated cost to complete 
Corridor X is $316.1 million. 
Remaining work in the 2007 estimate includes the following: 

• A welcome center at the Mississippi state line; and 
• Second-stage paving and signing of a 29-mile section of SR 4 from Jasper to the 

proposed interchange with I-65 in North Birmingham.  
 

Corridor X-1 
Corridor X-1 extends 65.0 miles from I-459 southwest of Birmingham to I-20 near 
Leeds, northeast of Birmingham.  The estimated cost to complete Corridor X-1 is $2.5 
billion. 

Work is included in the 2007 estimate for location studies, design, and right-of-way 
acquisition, and construction of the proposed six- to eight-lane facility is projected to start 
in several years. 
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GEORGIA 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 

Georgia has two ADHS corridors with a total of 142.9 miles, including 10.4 ineligible 
miles. Seventy-six percent of Georgia’s eligible miles are complete and open to traffic. 
The 2007 cost-to-complete estimate for Georgia’s ADHS corridors is $369.3 million 
(state and federal funds). The federal share of the cost to complete is $295.5 million.  

Georgia has $193.3 million of federal funds available, including funds from ADHS 
apportionments and earmarks in TEA-21, allocations under various appropriations acts, 
and future apportionments authorized for FY 2008 and FY 2009 under SAFETEA-LU. 

Georgia needs $102.1 million in additional federal funds to complete its portion of 
the ADHS.  

 
 

Status of Completion Of ADHS Miles in Georgia, 
as of September 30, 2006 

(Eligible Miles: 132.5) 

Corridor A  
Corridor A extends 127.1 miles (including 10.4 ineligible miles) north from I-285 at 
Atlanta to the North Carolina state line near Young Harris. The estimated cost to 
complete Corridor A is $351.2 million. 
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Remaining work in the 2007 estimate includes the following: 
• Construction of a 20.5-mile, four-lane section of SR 515 on a new location—from 

SR 400 to I-575 near Canton. Location studies are currently underway. 
• An interchange at SR 2. 
• Construction of a 9.3-mile, four-lane section of US 76 on a new location—from 

Blairsville to Young Harris—and reconstruction of a 1.2-mile section of SR 515 
from its US76 intersection to the North Carolina state line. Design of the entire 
10.5-mile segment is currently underway. 

Corridor A-1 
Corridor A-1 extends 15.8 miles north from Corridor A near Atlanta to SR 53. The 
estimated cost to complete Corridor A-1 is $18.1 million. 

Remaining work in the 2007 estimate includes the construction of an interchange 
with SR 53, which is currently in the design phase. 
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KENTUCKY 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 

Kentucky has eight ADHS corridors with a total of 574.7 miles, including 148.4 
ineligible miles. Ninety-one percent of Kentucky’s eligible miles are complete and open 
to traffic; an additional 4 percent are under stage and final construction. The 2007 cost-
to-complete estimate for Kentucky’s ADHS corridors is $1.02 billion (state and federal 
funds), including $135.3 million in prefinanced projects. The federal share of the cost to 
complete is $814.2 million.  

Kentucky has $323.0 million in federal funds available, including funds from ADHS 
apportionments, allocations under various appropriations acts, and future apportionments 
authorized for FY 2008 and FY 2009 under SAFETEA-LU. 

Kentucky needs $491.2 million in additional federal funds to complete its portion of 
the ADHS.  

 
Status of Completion of ADHS Miles in Kentucky, 

as of September 30, 2006 
(Eligible Miles: 426.3) 

Corridors B, B-1, G, I, J, and R  
These corridors are complete and open to traffic. The remaining cost in the 2007 estimate 
includes $102.0 million for the conversion of prefinanced projects on Corridor B and 
Corridor I. 
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Corridor F 
Corridor F extends 94.4 miles (including 16.4 ineligible miles) from the Tennessee–
Virginia state line at Cumberland Gap to a junction with Corridor B near Jenkins. The 
estimated cost to complete Corridor F is $409.0 million.  

Remaining work includes the reconstruction and relocation of US 119 as a two-lane 
highway, including a tunnel, across Pine Mountain to US 15 near Whitesburg. The 10.7-
mile segment is currently in the design phase, and construction is scheduled to start in FY 
2007 at the Letcher/Harlan county line.  

Corridor Q 
Corridor Q extends 16.5 miles from Corridor B near Shelbiana to the Virginia state line at 
Elkhorn City. The estimated cost to complete Corridor Q is $506.6 million, including 
$33.3 million for the conversion of prefinanced projects. 

Remaining work in the 2007 estimate is for the four-lane construction of a 16.5-mile 
section of US 460 from Corridor B to the Virginia state line, in a new location. The first 
6.9 miles are currently under stage construction, with further work scheduled to start in 
FY 2007. Another 9.6 miles between SR 195 near Ratliff and the state line are currently 
in the design phase, with right-of-way acquisition nearing completion.
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MARYLAND 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 

Maryland has three ADHS corridors with a total of 86.8 miles, including 3.6 ineligible 
miles. Ninety-two percent of eligible miles are complete and open to traffic. The 2007 
cost-to-complete estimate for Maryland’s ADHS corridors is $228.5 million (state and 
federal funds). The federal share of the cost to complete is $182.8 million.  

Maryland has $54.3 million in federal funds available, including funds from ADHS 
apportionments, allocations under various appropriations acts, and future apportionments 
authorized for FY 2008 and FY 2009 under SAFETEA-LU. 

Maryland needs $128.5 million in additional federal funds to complete its portion of 
the ADHS.  

 

Status of Completion of ADHS Miles in Maryland 
as of September 30, 2006 

(Eligible Miles 83.2) 

Corridor E 
Corridor E (I-68) is complete. Corridor E extends 80.6 miles (including 3.6 ineligible 
miles) from the West Virginia state line to I-70 at Hancock.  

Corridor N 
Corridor N extends 2.5 miles north from Corridor E (I-68) east of Grantsville to the 
Pennsylvania state line. The estimated cost to complete is $145.0 million. 
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Remaining work in the 2007 estimate is the four-lane construction of a 2.5-mile 
section of US 219 from Corridor E to the Pennsylvania state line in a new location. 
Location studies are underway, with design projected to start in FY 2008. 

Corridor O 
Corridor O extends 3.7 miles from Corridor E east of Cumberland north to the 
Pennsylvania state line. The estimated cost to complete Corridor O is $83.4 million. 

Remaining work in the 2007 estimate includes the construction of two additional 
lanes on the 3.3-mile section of US 220 from Corridor E to the Pennsylvania state line 
and the reconstruction of the Corridor E interchange. Construction to the ultimate four 
lanes will be dependent on traffic demand and further widening of US 220 in 
Pennsylvania. 
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MISSISSIPPI 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 

Mississippi has two ADHS corridors with a total of 127.9-miles (including 10.4 ineligible 
miles). Eligible mileage is 90 percent complete and open to traffic, and an additional 6 
percent is in the stage construction phase. The 2007 cost-to-complete estimate for 
Mississippi’s ADHS corridors is $79.7 million (state and federal funds). The federal 
share of the cost to complete is $50.3 million.  

Mississippi has $45.7 million in federal funds available, including funds from ADHS 
apportionments, earmarks in TEA-21, allocations under various appropriations acts, and 
future apportionments authorized for FY 2008 and FY 2009 under SAFETEA-LU.  

Mississippi needs $4.6 million in additional federal funds to complete its portion of 
the ADHS.   

 
 

Status of Completion of ADHS Miles in Mississippi, 
as of September 30, 2006 

(Eligible Miles: 117.5) 

 

Corridor X  
Corridor X is complete and open to traffic. The corridor extends 9.1 miles from Corridor 
V to the Alabama state line.  
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Corridor V 
Corridor V extends 118.8 miles (including 10.4 ineligible miles) from I-55 to the 
Alabama state line. The estimated cost to complete Corridor V is $79.7 million.  As the 
result of a shift of eligibility approved on July 19, 2001, ADHS funding on a segment 
from the Pontotoc and Line County line to SR 145 is limited to $27,860,360 (in 2005 
dollars). 

Remaining work in the 2007 estimate is for the four-lane construction of a 9.8-mile 
section of SR 6 in a new location west of Tupelo, and 4.1 miles of an 11.4-mile section 
on a new location from SR 25 to the Alabama state line. Stage construction (grading, 
drainage and bridges) is scheduled to start in FY 2007. 
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NEW YORK 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 

New York has two corridors on its 272-mile portion of the ADHS, including 50 ineligible 
miles. Eligible mileage is nearly 94 percent complete and open to traffic, and an 
additional 3 percent is in the stage construction phase. The 2007 cost-to-complete 
estimate for New York’s ADHS corridors is $205.5 million (state and federal funds), 
including $61.3 million in prefinanced projects on Corridor T. The federal share of the 
cost to complete is $145.2 million.  

 New York has $78.1 million in federal funds available, including funds from 
ADHS apportionments and earmarks in TEA-21 and SAFETEA-LU, allocations under 
various appropriations acts, and future apportionments authorized for FY 2008 and FY 
2009 under SAFETEA-LU. 

New York needs $67.1 million in additional federal funds to complete its portion of 
the ADHS.  

 
 

Status of Completion of ADHS Miles in New York, 
as of September 30, 2006 

(Eligible Miles: 222.0) 

Corridor T  
Corridor T extends 245.8 miles (including 32.3 ineligible miles) from the Pennsylvania 
state line to I-81 at Binghamton. The estimated cost to complete Corridor T is $82.4 
million, including $61.3 million of prefinanced projects. 
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Remaining work in the 2007 estimate is stage construction to control access on a 5.5-
mile section of SR 17 from Water Street in Elmira to 1 mile east of Route 8 with 
construction scheduled to start in FY 2008. 

Corridor U-1 
Corridor U-1 extends 12.5 miles (including 6.7 ineligible miles) from the Pennsylvania 
state line to Corridor T in the Painted Post area. The estimated cost to complete Corridor 
U-1 is $123.2 million. 

Remaining work in the 2007 estimate is construction of a 4.9-mile four-lane section 
of US 15 from the Pennsylvania state line north with construction of first mile scheduled 
to start in FY 2007. 

As the result of the addition of Corridor U-1 via a shift of eligible ADHS miles for 
Corridor U, ADHS funding of Corridor U-1 is limited to $89,084,000. 
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NORTH CAROLINA 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 

North Carolina has four ADHS corridors totaling 207-miles, including 2.7 ineligible 
miles. Eligible mileage is 86 percent complete and open to traffic. The 2007 cost-to-
complete estimate for North Carolina’s ADHS corridors is $757.3 million (state and 
federal funds). The federal share of the cost to complete is $605.8 million.  

North Carolina has $202.6 million in federal funds available, including funds from 
ADHS apportionments and allocations under various appropriations acts, and future 
apportionments authorized for FY 2008 and FY 2009 under SAFETEA-LU. 

North Carolina needs $403.2 million in additional federal funds to complete its 
portion of the ADHS.  

 
Status of Completion of ADHS Miles in North Carolina, 

as of September 30, 2006 
(Eligible Miles: 204.3) 

Corridor A  
Corridor A extends 82.7 miles (including 0.8 ineligible miles) from the Georgia state line 
to I-40 at Clyde. The estimated cost to complete Corridor A is $56.3 million. 

Remaining work includes construction of two additional lanes on a 3.5-mile section 
of SR 69 from the Georgia state line and on a 3.8-mile section of US 64 east of 
Hayesville. 
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Corridor K 
Corridor K extends 83.9 miles from the Tennessee state line to Corridor A near Sylvia. 
The estimated cost to complete Corridor K is $676.7 million. 

Remaining work includes construction of an 18.1-mile section on a new location 
from Andrews to Stecoah, and the construction of two added lanes with a rest area at the 
US 19 interchange east of Almonds. 

Corridor W  
Corridor W extends 9.0 miles (including 1.5 ineligible miles) from the South Carolina 
state line to I-26 south of Hendersonville. The estimated cost to complete Corridor W is 
$24.3 million.  

Remaining work includes the construction of two additional lanes on a 2.8-mile 
section of SR 225 south of I-26.  
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OHIO 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 

Ohio has ADHS five corridors totaling 303.2-miles, including 101.7 ineligible miles. 
Eligible mileage is 88 percent complete and open to traffic. The 2007 cost-to-complete 
estimate for Ohio’s ADHS corridors is $413.2 million (state and federal funds). The 
federal share of the cost to complete is $330.6 million.  

Ohio has $73.4 million in federal funds available, including funds from the ADHS 
apportionments and earmarks in SAFETEA-LU, allocations under various appropriations 
acts, and future apportionments authorized for FY 2008 and FY 2009 under SAFETEA-LU. 

Ohio needs $257.2 million in additional federal funds to complete its portion of 
 the ADHS.  

 

Status of Completion of ADHS Miles in Ohio, 
as of September 30, 2006 

(Eligible Miles: 201.5) 

Corridor B  
Corridor B extends 23 miles (including 2.4 ineligible miles) from the Kentucky state line 
at Greenup Dam to Corridor C at Lucasville, north of Portsmouth. The estimated cost to 
complete Corridor B is $333.8 million. 

Remaining work includes constructing a 15.9-mile, four-lane section on a new 
location around Portsmouth. 
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Corridor C  
Corridor C extends 71.7 miles (including 58.6 ineligible miles) from a junction with 
Corridor B at Lucasville to a junction with I-270 south of Columbus. The estimated cost 
to complete Corridor C is $79.4 million. 

Remaining work includes construction of a 4.2-mile, four-lane section of US 23 at 
Waverly and a 3.2-mile four-lane section of US 23 at Asheville. 
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PENNSYLVANIA 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 

Pennsylvania has eight ADHS corridors totaling 551.5-miles, including 98.4 ineligible 
miles. Eligible mileage is 61 percent complete and open to traffic; an additional 12 
percent is in the stage construction phase. The 2007 cost estimate for Pennsylvania is 
$2.75 billion (state and federal funds), including $63.2 million for prefinanced projects. 
The federal share of work eligible for ADHS funds is $1.9 billion.  

Pennsylvania has $335.5 million in federal funds available, including funds from 
ADHS apportionments and earmarks in TEA-21, ISTEA, STURAA and SAFETEA-LU, 
allocations under various appropriations acts, and future apportionments authorized for 
FY 2008 and FY 2009 under SAFETEA-LU. 

Pennsylvania needs $1.5 billion in additional federal funds to complete its portion of 
the ADHS. 
  

Status of Completion of ADHS Miles in Pennsylvania, 
as of September 30, 2006 

(Eligible Miles: 453.1) 

 

Corridor M  
Corridor M extends 200.1 miles (including 29.9 ineligible miles) from the New Stanton 
interchange with the Pennsylvania Turnpike to I-81 at Harrisburg. The estimated cost to 
complete Corridor M is $1.40 billion, including $42 million for prefinanced projects. 
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Remaining work includes the construction of four lanes generally paralleling US 22 
on the following sections: 

• A 4.1-mile section between SR 982 and Blairsville; construction is scheduled to 
start in FY 2007. 

• A 4.2-mile section from Cemetery Rd. to one mile west of Armagh; construction 
is scheduled to start in FY 2007. 

• A 59.8-mile section to provide four lanes on new location between Hollidaysburg 
and Lewistown. 

Corridor N 
Corridor N extends 65.6 miles (including 13.7 ineligible miles) from the Maryland state 
line to Corridor M (US 22). The estimated cost to complete Corridor N is $373.8 million. 

Remaining work includes the relocation of a 7.0-mile section of US 219 from the 
Maryland state line to the Meyersdale Bypass, and construction of four lanes on an 11.4-
mile section of US 219 from the Meyersdale Bypass to south of Somerset. 

Corridor O  
Corridor O extends 116.4 miles (including 33.0 ineligible miles) from the Maryland state 
line to I-80. The estimated cost to complete Corridor O is $103.1 million, including a 
$21.2 million prefinanced project. 

A system change authorized in Section 1117(d) of TEA-21 resulted in a loss of 
eligibility for the  23.7-mile section of Corridor O from the Maryland state line to south 
of Bedford. The existing two-lane highway (US 220) was retained as part of the ADHS to 
provide continuity; however, improvements to this section are not eligible for ADHS 
funding. The corridor is currently under final design. 

As part of an ARC-approved ADHS change in December 2001, a 2-mile section of 
Corridor O on a new location (from SR 550 north to a junction with I-80) was made 
eligible for ADHS funds, with federal funding limited to $65,452,800.  

Corridor O-1  
Corridor O-1 extends 26.7 miles from Corridor O at Port Matilda, paralleling US 322, to 
I-80 northeast of Clearfield. This corridor was added to the ADHS in Section 1117(d) of 
TEA-21. The corridor is 23.7 miles long and its estimated cost is $602.3 million.  

Remaining work includes the construction of a four-lane facility on a new location 
from Port Matilda to I-80 east of Clearfield in the vicinity of Woodland.  

The eligible cost for ADHS funding is limited, in accordance with Section 1117(d) of 
TEA-21, to $194,681,098 in federal funds (in 2005 dollars). In addition, $28,753,773 in 
federal funds was made available as the result of the ARC-approved ADHS change in 
December 2001. 
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Corridor P  
Corridor P extends 60.0 miles (including 0.5 ineligible miles) from I-80 near Lock Haven 
around Williamsport back to I-80 near Milton. The estimated cost to complete Corridor P 
is $202.4 million.   

Remaining work includes the addition of two lanes on a 2.9-mile section of US 220 
from I-80 to Mill Hall, and the construction of a 6.4-mile section from Jersey Shore east 
to existing US 220 at Williamsport.   

In accordance with an ARC-approved ADHS change in December 2001, a segment 
on Corridor P from SR 287 east to existing US 220 was made eligible for ADHS funds.  
Federal funds are limited to $14,376,886 (in 2005 dollars) on this segment. 

Corridor U  
As the result of an ARC-approved ADHS change in December 2001, a portion of 
Corridor U’s mileage and ADHS funding eligibility was transferred to a new corridor 
(Corridor U-1) and to sections of Corridors O, P, and O-1. Corridor U has been retained 
on the ADHS and extends 72.3 miles (including 21.3 ineligible miles) from Corridor P at 
Williamsport to the New York state line.  

Corridor U-1 
The newly added corridor, Corridor U-1, extends 3.6 miles along US 15 from Corridor U 
north to the New York state line. The estimated cost to complete  
Corridor U-1 is $12.6 million. In accordance with the limitations established by the ARC-
approved ADHS changes in December 2001, a total of $4.1 million in ADHS funds can 
be obligated for use on Corridor U-1. 

Remaining work includes the construction of four lanes on the 3.6-mile corridor to 
the New York state line; construction is scheduled to start in FY 2007. 
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SOUTH CAROLINA 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 

South Carolina has one ADHS corridor totaling 30.7 miles, including 7.8 ineligible miles. 
The corridor is open to traffic; however, two additional lanes are to be added on a 4.3-
mile section. South Carolina has completed 81 percent of this work. The 2007 cost-to-
complete estimate for South Carolina is $63.6 million (state and federal funds), including 
$22.2 million for prefinanced projects. The federal share of the cost to complete is $50.8 
million. 

South Carolina has $15.5 million in federal funds available, including funds from 
ADHS apportionments and allocations under various appropriations acts, and future 
apportionments authorized for FY 2008 and FY 2009 under SAFETEA-LU. 

South Carolina needs $35.3 million in additional federal funds to complete its 
portion of the ADHS.  
 
  

Status of Completion of ADHS Miles in South Carolina, 
as of September 30, 2006 

(Eligible Miles: 22.9) 

Corridor W 
Remaining work includes the addition of two lanes on a 4.3-mile section of US 25 in 
Greenville. Right-of-way acquisition has advanced and the start of construction will 
depend on the availability of funds. 
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TENNESSEE 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 

Tennessee has seven ADHS corridors totaling 372.6-miles, including 43.3 ineligible 
miles. Eligible mileage is 66 percent complete and open to traffic; an additional 28 
percent is in the stage construction phase. The 2007 cost-to-complete estimate for 
Tennessee is $827.2 million (state and federal funds). The federal share of the cost to 
complete is $661.8 million. 

Tennessee has $376.7 million in federal funds available, including funds from the 
ADHS apportionments and earmarks in SAFETEA-LU, allocations under various 
appropriations acts, and future apportionments authorized for FY 2008 and FY 2009 
under SAFETEA-LU. 

Tennessee needs $285.1 million in additional federal funds to complete its portion of 
the ADHS.  
 

 
Status of Completion of ADHS Miles in Tennessee, 

as of September 30, 2006 
(Eligible Miles: 329.3) 

 

Corridor B 
Corridor B extends 57.4 miles from the North Carolina state line to the Virginia state 
line. The estimated cost to complete Corridor B is $47.3 million. 
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Remaining work includes the following:  
• A welcome center at the Clear Branch interchange; construction is scheduled to 

start in late 2007. 
• A welcome center at the Virginia state line. 

Corridor F  
Corridor F extends 41.0 miles (including 4.2 ineligible miles) from I-75 to the Kentucky 
state line. The estimated cost to complete Corridor F is $28.1 million. 

Remaining work includes the following:  
• Stage construction on a 2.4-mile section of SR 63 in La Follette. 
• The addition of two lanes on a 14.4-mile section of SR 63 between La Follette 

and Pleasant Hill, including construction of a rest area north of Fincastle. 

Corridor J  
Corridor J extends 140.8 miles from I-124 to the Kentucky state line (including 24.9 
ineligible miles). The estimated cost to complete Corridor J is $133.3 million. 

Remaining work includes the following:  
• Construction of interchanges at County Rd. 284 (Piney Rd). 
• Construction of interchanges at County (CO) 285. 
• Stage construction on a 1.6-mile section of SR 111 in Sparta. 
• Construction of a 9.7-mile section in a new location (proposed SR 451) between 

SR 11 and SR 56. 
• A welcome center at the Kentucky state line. 

Corridor J-1 
Corridor J-1 extends 37.1 miles along SR 56 from SR 290 south of Gainesboro to 
Corridor J (including 14.2 ineligible miles). The corridor is open to traffic and was 
incorporated as an ADHS corridor as a result of a location change on Corridor J in the 
Cookeville area. 

Corridor K  
Corridor K extends 43.8 miles from I-75 to the North Carolina state line. The estimated 
cost to complete Corridor K is $527.9 million. 

Remaining work includes the following:  
• Stage construction on a 7.7-mile section of US 64/US 74 east of Cleveland. 
• Construction of a 16.7-mile, four-lane section of US 64/US 74 from US 411 to 

Little Glassaway Road. 
• Stage construction of two added lanes on a 6.0-mile section of US 64/US 74 from 

Rock Creek to Ducktown. 
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Corridor S  
Corridor S extends 48.7 miles from I-81 to Corridor F. The estimated cost to complete 
Corridor S is $52.5 million. 

Remaining work includes the following:  
• Interchanges at CO 343 and College Park Drive in Morristown.  
• A rest area at Bean Station. 
• Stage construction on a 7.5-mile, four-lane section of US 25E/SR 32 from the 

Clinch River to Tazewell. 
• A rest area near Springdale. 
• Interchanges at existing SR 32, SR 33, and Dogwood Road in Tazwell. 

Corridor V  
Corridor V extends 3.8 miles from the Alabama state line to I-24. The estimated cost to 
complete Corridor V is $38.1 million. 

Remaining work includes interchanges at E. Twelfth Street, E. Third Street, and I-24 
in South Pittsburgh, as well as a welcome center at the Alabama state line.  
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VIRGINIA 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 
Virginia has three ADHS corridors totaling 204.6-miles, including 12.4 ineligible miles. 
The eligible mileage is 83 percent complete and open to traffic. The 2007 cost-to-
complete estimate for Virginia’s corridors is $1.18 billion (state and federal funds). The 
federal share of work eligible for ADHS funds is $633.4 million.  

Virginia has $156.4 million in federal funds available, including funds from ADHS 
apportionments and apportionments authorized for FY 2008 and FY 2009 under 
SAFETEA-LU. 

Virginia needs $477.0 million in additional federal funds to complete its portion of 
the ADHS.  
 

 
Status of Completion of ADHS Miles in Virginia, 

as of September 30, 2006 
(Eligible Miles: 192.2) 

  

Corridor H  
Corridor H extends 14.4 miles from the West Virginia state line to I-81. The estimated 
cost to complete Corridor H is $107.0 million. 

Remaining work includes the addition of two lanes on SR 55 from the West Virginia 
state line to I-81 at Strasburg.  
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Corridor Q  
Corridor Q extends 128.7 miles from the Kentucky state line to I-81. The estimated cost 
to complete Corridor Q is $1.07 billion. 

On August 27, 2001, ARC approved a change in location of an 8.1-mile section of 
Corridor Q from 3.8 miles east of the Kentucky state line to 1 mile north of the Grundy 
corporate limit. The shift in location was made to align Corridor Q with the Coalfields 
Expressway rather than upgrade portions of the existing US 460.    

The use of  ADHS funds in construction costs for the relocated section is limited to 
the 80 percent federal share  of the construction cost shown in the 1997 estimate, 
adjusted to 2000 dollars ($89,390,000), plus an additional $52,800,552 approved by 
ARC. The federal funding limitation for the construction costs of this section is 
$113,752,442.  

Remaining work on Corridor Q includes the following: 
• Construction of a 13.9-mile, four-lane section of US 460 on a new location from 

the Kentucky state line to north of Grundy. 
• Construction of a 2.7-mile, four-lane section on US 460 through Grundy. 
• Reconstruction of the US 460/US 19 intersection. 

 



Appalachian Development Highway System 2007 Cost-to-Complete Report 
 

49 
 

WEST VIRGINIA 
2007 ADHS COST-TO-COMPLETE ESTIMATE 
 

West Virginia has six ADHS corridors totaling 424.8-miles, including 15.2 ineligible 
miles. The eligible mileage is 80 percent complete and open to traffic; an additional 5 
percent is in the stage construction phase. The 2007 cost-to-complete estimate for West 
Virginia is $902.2 million (state and federal funds), including $26.8 million for 
prefinanced projects. The federal share of the cost to complete is $721.8 million. 

West Virginia has $272.7 million in federal funds available, including funds from 
ADHS apportionments and earmarks in SAFETEA-LU, allocations under various 
appropriations acts, and future apportionments authorized for FY 2008 and FY 2009 
under SAFETEA-LU. 

West Virginia needs $449.1 million in additional federal funds to complete its 
portion of the ADHS.  
 

 
Status of Completion of ADHS Miles in West Virginia 

As of September 30, 2006 
(Eligible Miles: 409.6) 

 

Corridor D 
Corridor D extends 82.3 miles (including 2.1 ineligible miles) from the Ohio state line at 
Parkersburg to the I-79 interchange at Bridgeport. The estimated cost to complete 
Corridor D is $5.9 million. 
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Remaining work includes stage construction of a grade separation structure east of 
the Ohio River crossing; construction is scheduled to start in FY 2007.  

Corridor H  
Corridor H extends 133.6 miles (including 1.9 ineligible miles) from the interchange with 
I-79 near Weston to the Virginia state line near Strasburg, Virginia. The estimated cost to 
complete is $896.4 million, including a $26.8 million prefinanced project. 

Remaining work includes the construction of the following: 
• The Elkins Bypass interchange. 
• A 57.3-mile, four-lane section of SR 33 on a new location from Kerens to the 

Grant/Hardy county line; construction is scheduled to start in FY 2007. 
• Final stage construction on 9.4 miles of SR 33 from the Hardy county line east to 

Old Field; construction is scheduled to start in FY 2008. 
• A 6.8-mile, four-lane section of SR 55 on a new location from west of 

Wardensville to the Virginia state line. 
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 APPENDIX C  
Overview of Cost Changes Since the ADHS 2002  
Cost-to-Complete Estimate 
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PREFACE 
The total cost to complete the Appalachian Development Highway System (ADHS) (as 
of September 30, 2006) is estimated at $11.8 billion, an increase of $3.3 billion since the 
ADHS 2002 Cost-to-Complete Estimate. The federal share of the cost to complete is $8.8 
billion, up from $6.2 billion in the 2002 estimate. Remaining federal funding needed to 
complete the ADHS is estimated at $6.5 billion; up from $4.5 billion in the 2002 
estimate. The  remaining federal funding needed takes into account the unobligated 
balance of funds (as of September 30, 2006), allocations and apportionments under TEA-
21 and SAFETEA-LU, allocations under the DOT and other Appropriations Acts, and the 
prospective FY 2008 and FY 2009 apportionments and allocations under SAFETEA-LU. 

The increase in the cost to complete the ADHS was caused by several factors:  
• Nationwide, highway construction costs have increased an average of 26 percent 

since the 2002 estimate was prepared; in the region construction costs have 
increased over 40 percent. 

• A new, 65-mile corridor (Corridor X-1 in Alabama) was added to the ADHS by 
Congress in 2004. 

• Route locations and designs have changed to accommodate local community 
needs and provide a safer design.  

• Construction quantities and right-of-way costs have been refined based on 
engineering studies undertaken since the last estimate and on final design 
decisions.  

• Design changes have been made to accommodate changes in standards and to add 
needed environmental mitigation measures.  

Specific information on significant cost changes since the ADHS 2002 Cost-to-
Complete Estimate is outlined in this Appendix.  
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Alabama 
The estimated cost to complete Alabama’s ADHS corridors has increased from $531.2 
million to $3.001 billion since the 2002 estimate. This significant increase is mainly the 
result of the addition of Corridor X-1 around Birmingham, which added $2.507 billion to 
the cost estimate. The cost to complete Corridor X-1 is based on planning estimates; no 
construction starts are projected in the next five years. 

The cost to complete Corridor V has increased from $138.7 million in the 2002 
estimate to $178.3 million. Design of the 16.3 mile segment from near the Mississippi 
state line to Russellville has been completed since the 2002 estimate; the cost increase 
reflects detailed quantities now available, and increases in roadway and bridge 
construction costs statewide (as much as 60 percent) since the 2002 estimate. 

Georgia 
The estimated cost to complete Georgia’s ADHS corridors has increased from $328.0 
million to $369.3 million since the 2002 estimate. The cost increase for Corridor A 
accounts for most of this increase. 

The cost estimate for Corridor A increased from $310.4 million in the 2002 estimate 
to $351.2 million because of higher unit prices: statewide construction costs have risen 5 
percent annually since the 2002 estimate.  

Kentucky 
The estimated cost to complete Kentucky’s ADHS corridors has increased from $997.3 
million to $1.018 billion since the 2002 estimate. 

The cost to complete Corridor F increased from $199.4 million in the 2002 estimate 
to $409.0 million. This major increase reflects a change in the location of a 10.7-mile 
section of US 119 over Pine Mountain to Whitesburg. The change includes the addition 
of 300 feet of tunnel and added environmental mitigation measures and earthwork 
quantities.  

The cost to complete Corridor Q decreased to $506.6 million from $581.9 million in 
the 2002 estimate. Over $150 million of construction have been put underway since the 
2002 estimate. Increases in the cost of roadway surfacing items and environmental 
mitigation measures have raised costs on the remaining 16.5-mile section from Corridor 
B to the Virginia state line.  

Maryland  
The estimated cost to complete Maryland’s ADHS corridors has increased from $99.6 
million to $228.5 million since the 2002 estimate. A major increase (over 50 percent) in 
construction costs statewide since the 2002 estimate accounted for much of the cost 
increase. 

 The cost to complete Corridor N increased from $43.2 million in the 2002 estimate 
to $145.0 million. This major increase reflects substantive changes to earthwork and  
bridge quantities and added environmental mitigation measures, the result of further 
design studies, and increased unit prices.   
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The cost to complete Corridor O has increased from $56.4 million in the 2002 
estimate to $83.4 million. The higher estimate reflects an increase in construction costs.  

Mississippi 
The estimated cost to complete Mississippi’s ADHS corridors has decreased from $106.3 
million to $79.7 million since the 2002 estimate. 

The cost decrease was primarily due to progress on the construction of Corridor V.  

New York 
The estimated cost to complete New York’s ADHS corridors has decreased from $327.3 
million to $205.5 million since the 2002 estimate. 

The cost to complete Corridor T decreased from $215.9 million in the 2002 estimate 
to $82.4 million, including $61.3 million in prefinanced projects currently underway. 
Since the 2002 estimate over $240 million has been obligated for work on Corridor T 
including two rest areas. Remaining work is a 5.5-mile section from Water Street to 
Chemung scheduled to start in 2008.  

A system action approved by ARC in November 2001 transferred eligibility  
of 5.8 miles of Corridor U to newly designated Corridor U-1. Corridor U was retained 
with remaining work at the interchange with Corridor T to be completed using non-
ADHS funds.  

The cost to complete newly designated Corridor U-1 is $123.2 million in the 2007 
estimate. The 12.5-mile corridor includes 5.8 miles with ADHS funding limited to 
$79,352,000, in accordance with the Corridor U system action.   

North Carolina 
The estimated cost to complete North Carolina’s ADHS corridors has increased from 
$534.1 million to $757.3 million since the 2002 estimate. 

The cost to complete Corridor A increased from $28.5 million in the 2002 estimate 
to $56.3 million, due to construction cost increases of up to 75 percent statewide.  

The cost to complete Corridor K increased from $457.3 million in the 2002 estimate 
to $676.7 million in the 2002 estimate. This major increase reflects a substantive increase 
in right-of-way costs (40 to 65 percent), increases of 25 to 50 percent in unit prices, and 
the cost of design changes, on the 13.3-mile section of Corridor K northeast of Andrews.  

Ohio 
The estimated cost to complete Ohio’s ADHS corridors has increased from $341.3 
million to $413.2 million since the 2002 estimate. 

The cost to complete Corridor B increased from $166.5 million in the 2002 estimate 
to $333.8 million. Design changes to minimize environmental and right-of-way impacts 
involved significant increases in earthwork costs due to increased quantities and higher 
unit costs (and added rock excavation).  The increase in earthwork costs alone account 
for 50 to 75 percent of the increased costs. Costs also reflect increases in the cost of 
construction materials (aggregate, cement, steel, and lumber) and fuels. 
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The cost to complete Corridor C increased from $56.2 million in the 2002 estimate to 
$79.4 million. Corridor C is complete except for a 4.2-mile section at Waverly and a   
3.2-mile section at Asheville. Both sections are in the location phase of development and 
the increase reflects construction cost increases due to the higher costs of construction 
materials such as steel, cement, aggregate and diesel fuel. 

Pennsylvania 
The estimated cost to complete Pennsylvania’s ADHS corridors has increased from 
$2.469 billion to $2.748 billion since the 2002 estimate. Construction costs have 
increased nearly 48 percent statewide, reflecting substantial increases in costs for 
construction materials including steel, cement, aggregate, and diesel fuel. 

The cost to complete Corridor M increased from $1.030 billion in the 2002 estimate 
to $1.406 billion. The major cost increase was for the remaining work on the sections 
from Hollidaysburg to the Lewistown Bypass. These 59.8 miles are currently not under 
development. The estimated cost on these sections has increased from $679 million in the 
2002 estimate to $1.266 billion. The costs are based on per mile cost reflecting average 
costs in the state for similar four-lane facilities, which increased 47.7 percent since the 
last estimate due in part to increased construction material costs. 

The cost to complete Corridor N increased from $203.3 million in the 2002 estimate 
to $373.8 million, reflecting increases in construction costs and updated quantity 
estimates on uncompleted sections of the corridor. 

A system action on Corridor O authorized in Section 1117(d) of TEA-21 resulted in 
the shifting of eligibility for ADHS funding from a 23.7-mile section of Corridor O from 
the Maryland state line to south of Bedford to a new corridor (Corridor O-1) from 
Corridor O at Port Matilda to I-80 northeast of Clearfield.  

The cost to complete the remaining portion of Corridor O decreased from $163.3 
million in the 2002 cost estimate to $103.1 million. Since the last estimate, 8.8 miles have 
been completed. As result of the agreement reached for the designation of the new 
corridor (Corridor U-1), the cost of constructing the I-80 interchange was made eligible 
for ADHS funding, limited as outlined below. 

The amount of ADHS funding on Corridor O-1 is limited, in accordance with 
Section 1117(d) of TEA-21, to $194,681,098 (federal funds). That is the federal share of 
the cost in the 1997 estimate of the subtracted section of Corridor O minus funds 
obligated ($18,880,000) adjusted for inflation to 2005 dollars. Corridor O-1 is in the 
location phase of development. In addition as provided in the agreement reached for the 
designation of the new corridor (Corridor U-1) the cost of construction of the 3-mile 
section from Port Matilda to Clearfield was made eligible for limited ADHS funding as 
outlined below. 

A system action approved in December 2001, which included limitations on ADHS 
funding eligibility, is as follows: 

• The designation of a new 3.6 mile corridor, Corridor U-1, with ADHS funding 
limited to $36,020,098 less the $33,240,829 obligated with the $2,779,269 
remaining adjusted to $4,104,424 (in 2005 dollars); 
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• The transfer of 2.0 miles to Corridor O for the construction of the interchange 
with I-80 with ADHS funding limited to $61,331,519 less the $11,840,000 
obligated with the $49,491,519 remaining adjusted to a current maximum of 
$65,453,00 (in 2005 dollars); 

• The transfer of  4.8 miles to Corridor P to construct the section from PA 287 to 
US220 at Williamsport with the ADHS funding limited to $9,735,161 adjusted to 
$14,376,886 (in 2005 dollars); and  

• The transfer of 3.0 miles to Corridor O-1 made available to the corridor and 
adding $19,470,323 (federal funds) to the limited ADHS funds available toward 
completion of the corridor adjusted to $28,753,773 (in 2005 dollars). 

The cost to complete Corridor U decreased from $293 million in the 2002 estimate to 
$48.7 million as the result of the completion of construction on 9.6 miles of the corridor 
and the transfer of 13.4 miles to Corridors O, O-1, P, and U-1, as outlined above.  

South Carolina 
The estimated cost to complete South Carolina’s ADHS corridors has increased from 
$42.3 million to $63.6 million since the 2002 estimate. 

The cost increase reflects the increased cost of acquiring right-of-way in the greater 
Greenville area for the widening the remaining 4.3 miles on Corridor W. The state has 
advanced work on the corridor with $22.3 million in prefinanced projects.  

Tennessee 
The estimated cost to complete Tennessee’s ADHS corridors has increased from $680.6 
million to $827.2 million since the 2002 estimate. 

The estimated cost of completing Corridor K increased from $394.7 million in the 
2002 estimate to $527.9 million, reflecting a 68 percent increase in right-of-way 
acquisition costs and a 40 percent increase in statewide construction costs. 

Virginia  
The estimated cost to complete Virginia’s ADHS corridors has increased from $656.3 
million to $1.179 billion since the 2002 estimate.  

The estimated cost of completing Corridor H increased from $68.5 million in the 
2002 estimate to $107.0 million. Corridor H is not in Virginia’s current development 
plan. The cost estimate for the corridor is based on a four-lane section as was approved 
by ARC for all of Corridor H and now includes reconstruction or replacement of bridges, 
added right-of-way, and construction for widening the roadway from two to four lanes. 

The cost to complete Corridor Q cost increased from $587.8 million in the 2002 
estimate to $1.072 billion. The major portion of the increased cost is the result of design 
changes and the difficulty of the terrain. ADHS participation in the construction cost on 
the section common with the Coalfields Expressway was limited to the cost in the 1997 
estimate, adjusted to $89.4 million for inflation, plus $52.8 million as requested by 
Virginia. The total cost on the section west of Grundy is $588.0 million (state and 
federal) with full ADHS funding participation in right-of-way and engineering costs, and 
construction costs limited to $113.8 million (federal funds). 
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West Virginia 
The estimated cost to complete West Virginia’s ADHS corridors has decreased from 
$1.392 billion to $902.3 million since the 2002 estimate. 

The cost to complete Corridor D decreased from $223.4 million in the 2002 estimate 
to $5.9 million. The corridor is substantially complete.  

The cost to complete Corridor H decreased from $1.169 billion in the 2002 estimate 
to $896.4 million. Twenty-five miles of Corridor H have advanced to the construction 
phase since the 2002 cost estimate.  
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APPENDIX D  
Summary Tables 
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Table D-1. Summary of ADHS Costs and Miles by Stage of Development, as of September 30, 2006 
(in thousands of dollars) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 
NOTE: Costs are total state and federal funds. 
1Total system mileage includes miles ineligible for ADHS funding. Ineligible miles are not included in total cost or in miles listed by stage of development. 
2 Does not include prefinanced projects. 
3Cost estimates associated with mileage already open to traffic reflect approved stage construction work for such items as second stage pavement,  
  interchanges, rest areas, and additional lanes to achieve the ultimate cross section. 

State 

Total 
System 
Mileage1 

Ineligible 
Mileage 

Total
Eligible 
Miles 

Total 
Cost2 

Open to
Traffic 

Under  
Construction 

Final Design
Status 

Location
Status 

Miles Cost3 Miles Cost Miles Cost Miles Cost
Alabama 308.4 12.7 295.7 $3,001,056 188.7 $129,662 37.1 $64,416 6.2 $449,565 63.7 $2,357,413 
Georgia 142.9 10.4 132.5    369,339 100.9 0 0 0 11.1 90,542 20.5 278,797 
Kentucky 574.7 148.4 426.3    882,395 387.9 0 15.8 145,688 22.6 736,707 0 0 
Maryland 86.8 3.6 83.2    228,481 80.7 83,445 0 0 0 0 2.5 145,036 
Mississippi 127.9 10.4 117.5      79,721 90.3 0 6.7 0 20.5 79,721 0 0 
New York 272.0 50.0 222.0    144,221 209.2 40,040 3.7 0 3.6 83,153 5.5 21,028 
North Carolina 207.0 2.7 204.3    757,300 179.6 41,420 0 0 16.4 404,739 8.3 311,141 
Ohio 303.2 101.7 201.5    413,253 178.2 0 0 0 16.2 333,797 7.1 79,456 
Pennsylvania 551.5 98.4 453.1 2,685,244 283.3 85,884 44.6 6,930 13.9 192,329 111.3 2,400,101 
South Carolina 30.7 7.8 22.9      41,315 18.6 0 0 0 4.3 41,315 0 0 
Tennessee 372.6 43.3 339.3    827,234 299.3 249,492 3.6 0 8.9 86,879 17.5 490,863 
Virginia 204.6 12.4 192.2 1,178,875 160.0 0 0.0 0 16.6 1,071,276 15.6 107,599 
West Virginia 424.8 15.2 409.6    875,421 329.9 40,948 17.4 44,012 32.1 356,231 30.2 434,230 
Region Total   3,607.1 517.0     3,090 $11,483,855 2,506.6 $670,891 128.9 $261,046 172.4 $3,926,254 282.2 $6,625,664

Prefinanced Projects           $308,958         

Total Cost to Complete       $11,792,813        
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Table D-2. ADHS Cost to Complete and Funding Needs 
as of September 30, 2006 

(in thousands of dollars) 
 

State and 
Corridor 

State and 
Federal 
Funds 

Needed 

Prefinanced 
Project Funds

(State & 
Federal) 

Total State & 
Federal Funds 

Needed

Federal Share 
of Funds 

Needed

Available 

Federal Funds: 
All Sources1 

Remaining 
Federal 
Funds

Needed
Alabama 
V 
X 
X-1 

 
$178,268 

316,129 
2,506,659 

$0
0
0

$178,268
316,129

2,506,659

 

State Total $3,001,056 $0 $3,001,056 $2,400,845 $152,284 $2,248,561
 
Georgia 
A 
A-1 

$351,224 
 18,115 

$0
0

 $351,224
 18,115

 

State Total $369,339 $0 $369,339 $285,471 $193,339 $102,132
 
Kentucky 
B 
F 
I 
Q 

 
$0 

409,010 
0 

473,385 

$54,769
0

47,271
33,252

$54,769
409,010
47,271

506,637

 

State Total $882,395 $135,292 $1,017,687 $814,150 $322,982 $491,168
 
Maryland 
N 
O 

 
$145,036 

83,445 
$0

0
$145,036

83,445

 

State Total $228,481 $0 $228,481 $182,785 $54,261 $128,524
 
Mississippi 
V 

 
$79,721 $0 $79,721

 

State Total $79,721 $0 $79,721 $50,2992 $45,738 $4,561
 
New York 
T 
U-1 

 
$21,028 
123,193 

$61,328
0

$82,356
123,193

 

State Total $144,221 $61,328 $205,549 $145,2372 $78,112 $67,125
 
North Carolina 
A 
B 
K 
W 

 
$56,280 

0 
676,688 
24,332 

$0
0
0
0

$56,280
0

676,688
24,332

 

State Total $757,300 $0 $757,300 $605,840 $202,658 $403,182
 
Ohio 
B 
C 

 
$333,797 

79,456 
$0

0
$ 333,797

79,456

 

State Total $413,253 $0 $413,253 $330,602 $73,405 $257,197
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State and 
Corridor 

State and 
Federal 
Funds 

Needed 

Prefinanced 
Project Funds

(State & 
Federal) 

Total State & 
Federal Funds 

Needed

Federal Share 
of Funds 

Needed

Available 

Federal Funds: 
All Sources1 

Remaining 
Federal 
Funds

Needed
Pennsylvania 
    M 
    N 
    O 
    O-1 
    P 
    U 
    U-1 

 
1,363,645 

373,821 
  81,816 

    602,283 
     202,385 
      48,734 
       12,560 

 
42,000

0
21,250

0
0
0
0

 
          1,405,645
             373,821

103,066
           602,283
           202,385
             48,734
             12,560

State Total $2,685,244 $63,250 $2,748,494 $1,865,0862 $335,506 $1,529,580

 
South Carolina 
W $41,315 $22,253 $63,568

 

State Total   $41,315 $22,253 $63,568 $50,854 $15,504 $35,350
 

Tennessee 
B 
F 
J 
K 
S 
V 

 
$47,321 
28,065 

133,341 
527,877 
52,539 
38,091 

$0
0
0
0
0
0

$47,321
28,065

133,341
527,877
52,539
38,091

 

State Total $827,234 $0 $827,234 $661,787 $376,661 $285,126

Virginia 

 H 
 Q 

 
$106,980 
1,071,895 

$0
0

$106,980
1,071,895

 

State Total $1,178,875 $0 $1,178,875 $633,4022 $156,381 $477,021
 
West Virginia 
D 
H 

 
$5,892 

869,529 
$0

26,835
$5,892

896,364

 

State Total $875,421 $26,835 $902,256 $721,805 $272,266 $449,139

Region Total $11,483,855 $308,958 $11,792,813 $8,758,162 $2,279,497 $6,478,665
 

1Available federal funds include prospective FY 2008 and FY 2009 allocations and apportionments authorized in 
  SAFETEA-LU. 
2Federal funding cap. 
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Table D-3. History of Appalachian Development Highway System 
Authorizations 
(in millions of dollars) 

  
          Amount of Authorization       
Legislation Period Covered  Added          Cumulative 
1965 Appalachian Regional Development Act through 1971 $ 840.0 $ 840.0 
1967 Amendments through 1971 175.0 1,015.0 
1969 Amendments through 1973 150.0 1,165.0 
1971 Amendments through 1978 925.0 2,090.0 
1975 Amendments through 1981 840.0 2,930.0 
1980 Amendments through 1982 260.0 3,190.0 
1982 Reconciliation Act through 1982 –50.0  3,140.0 
1983 Appropriations Act through 1983 115.1 3,255.1 
1984 Appropriations Act through 1984 109.4 3,364.5 
1985 Appropriations Act through 1985 100.0 3,464.5 
1986 Appropriations Act through 1986 79.0 3,543.5 
1987 Appropriations Act through 1987 75.0 3,618.5 
1988 Appropriations Act through 1988 64.0 3,682.4 
1989 Appropriations Act through 1989 69.2 3,751.6 
1990 Appropriations Act through 1990 105.1 3,856.7 
1991 Appropriations Act through 1991 126.4 3,983.1 
1992 Appropriations Act through 1992 142.9 4,126.0 
1993 Appropriations Act through 1993 129.3 4,255.3 
1994 Appropriations Act through 1994 160.0 4,415.4 
1995 Appropriations Act through 1995 189.3 4,604.7 
1996 Appropriations Act through 1996 109.0 4,713.7  
1997 Appropriations Act through 1997 99.7 4,813.4 
1998 Appropriations Act through 1998 102.5 4,915.9 
Transportation Equity Act for the  
    21st Century*  through 2003 2,250.0 7,165.9 
Surface Transportation Extension Acts of 2004* through 2004                       512.5                 7,678.4 
Safe, Accountable, Flexible, Efficient  
   Transportation Equity Act: A Legacy  
   for Users (SAFETEA-LU)*          through 2009         2,350.0               10,028.4 

 
Expired authorization (through 1982)   $ -252.4  
Cumulative authorization through 2009   $9,776.0  
 
NOTE: Totals may not add because of rounding. 

*ADHS funds from the Highway Trust Fund apportioned by ARC formula to the Appalachian states. 
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Table D-4. Appalachian Development Highway System 
Total Federal Allocations and Apportionments, FY 1998 to FY 2009 

(in millions of dollars) 
 

 
1Funds from the ARC appropriations in the FY 1998 Energy and Water Development Appropriations Act minus 
deductions for administration of the ADHS program. 
2Funds authorized in TEA-21 and SAFETEA-LU ($450 and $470 million per year) for the ADHS minus deductions for 
administration. 
3FY 2001 distribution of recovered administrative funds originally provided in the FY 1998 Energy and Water 
Appropriations Act. 
4Projected ADHS apportionments and allocations under SAFETEA-LU. 

 
Fiscal 
Year 

Energy and 
Water 

Development 
Appropriations 
Act Allocation1 

TEA-21 and 
SAFETEA-LU

ADHS 
Apportionment2 

TEA-21 and 
SAFETEA-LU
High-Priority 

Project 
Allocations 

DOT 
Appropriation 

and 
Supplemental 

Act Allocations 

Total 
Federal Funds 

Apportionments 
and Allocations 

1998 94.0 —— 17.8 300.0 411.80 
1999 — 443.25 24.3 132.0 599.55 
2000 — 443.25 30.3 — 473.55 
2001 1.43 443.25 31.5 280.5 756.65 
2002 — 442.95 30.4 200.0 673.35 
2003 — 443.22 30.4 186.8 650.42 
2004 — 500.38 — 124.3   624.68 
2005 — 450.73 11.0 79.4 541.13 
2006 — 454.36 11.1 19.8 485.26 
2007 — 468.31 11.5 19.8 499.61 
20084 — 470.00 11.0 — 481.00 
20094 — 470.00 10.9 — 480.90 
Total 95.4 5,019.70 220.2 1,342.6 6,677.90
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Table D-5. Appalachian Development Highway System 
Total Federal Obligation Authority,1 FY 1998 to FY 2009 

(in millions of dollars) 
 

 
Fiscal 
Year 

Energy and 
Water 

Development 
Appropriations 
Act Allocation2 

TEA-21 and 
SAFETEA-LU 

ADHS Obligation 
Authority 

TEA-21 and 
SAFETEA-LU 
High-Priority 

Project 
Obligation 
Authority 

DOT 
Appropriation 

and 
Supplemental 
Act Allocation 

Total Federal 
Funds Made 
Available for 

Obligation3 

1998 $94.0 —    $15.9 $300.0 $409.9 
1999 —          $391.4    21.5 132.0 544.9 
2000 —          386.1   26.6 — 412.7 
2001 1.44          389.6   28.0 280.5 699.5 
2002 —          400.4   27.5 200.0 627.9 
2003 —          400.7   27.5 186.8 615.0 
2004 —          484.8 — 124.3 609.1 
2005 —          385.4     9.4 79.4 474.2 
2006 —         395.3     9.7 19.8 424.8 
2007 —         423.8   10.4 19.8 454.0 
20084 —         399.5    9.3 — 408.8 
20094 —         399.5    9.3 — 408.8 
Total $95.4     $4,456.5 $195.1 $1,342.6 $6,089.6
 

1Availability reflects the limitation of authority to obligate funds apportioned and allocated from the Highway Trust 
Fund. 
2Funds from the ARC appropriations in the FY 1998 Energy and Water Development Appropriations Act minus 
deductions for administration.  
3Projected ADHS and Section 1602 obligation authority under TEA-21 and Section 1702 of SAFETEA-LU. 
4FY 2001 distribution of recovered administrative funds originally provided in the FY 1998 Energy and Water 
Appropriations Act.   
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Table D-6. Status of ADHS Mileage as Component of the National Highway 

System 
 

State 

Total ADHS 
System 
Mileage 

(Eligible and 
Ineligible) 

NHS Mileage 
on ADHS 

Non-NHS 
Mileage on 

ADHS 

Uncompleted 
NHS Mileage  

on ADHS * 

Uncompleted
Non-NHS 

Mileage
on ADHS * 

Alabama 308.4 308.4 0.0 149.1 0.0 
Georgia 142.9 114.2 28.7 21.1 10.5 
Kentucky 574.7 510.2 64.5 38.4 0.0 
Maryland 86.8 86.8 0.0 6.2 0.0 
Mississippi 127.9 127.9 0.0 27.2 0.0 
New York 272.0 258.3 13.7 14.1 0.0 
North Carolina 207.0 170.4 36.6 21.6 7.3 
Ohio 303.2 286.7 16.5 7.1 16.2 
Pennsylvania 551.5 538.1 13.4 177.4 0.0 
South Carolina 30.7 30.7 0.0 4.3 0.0 
Tennessee 372.6 264.3 108.3 72.8 39.2 
Virginia 204.6 204.6 0.0 32.2 0.0 
West Virginia 424.8 424.8 0.0 83.1 0.0 
Region Total 3,607.1 3,325.4 281.7 654.6 73.2

 
NOTE: More than 92 percent of the ADHS is on the National Highway System (NHS). Of the total 3,607.1 miles of 
eligible and ineligible ADHS miles, 281.7 miles are not part of the NHS. Of the non-NHS mileage, 73.2 miles are 
uncompleted. The non-NHS portion of the ADHS is not eligible for NHS funds but is eligible for other Federal-Aid 
Highway Funds.  
*Some of the uncompleted mileage may have sections already open to traffic. 
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Table D-7. Appalachian Development Highway System–Approved 
Corridors and Termini 

 

Corridor State 

Termini 

Existing Route From To 

A Georgia 
North Carolina 

I-285 north of Atlanta, Georgia I-40 near Clyde, North Carolina US 19, SR 5 
US 64, US 19A 

A-1 Georgia Corridor A south of Cumming, Georgia Intersection SR 53 north of Dawson and 
Forsyth County line 

US 19 

B North Carolina 
Tennessee 
Virginia 
Kentucky  
Ohio 

Intersection of I-26 and I-40 
Asheville, North Carolina 

Corridor C north of Portsmouth, Ohio US 23 
US 52 
SR 348 
SR 73 

B-1 Kentucky 
 Ohio 

Corridor B near Greenup Dam, Kentucky Corridor B north of Portsmouth, Ohio US 23 

C Ohio Corridor B north of Portsmouth, Ohio I-270 south of Columbus, Ohio US 23 
C-1 Ohio Corridor D near Jackson, Ohio Corridor C at Chillicothe Ohio US 35 
D Ohio 

West Virginia 
I-275 east of Cincinnati, Ohio I-79 near Bridgeport, West Virginia SR 32 

SR 124, US 50 
E West Virginia 

Maryland 
I-79 near Morgantown, West Virginia I-70 near Hancock, Maryland SR 73 

US 40 
F Tennessee 

Kentucky 
I-75 near Caryville, Tennessee 
 

Corridor B near Jenkins, Kentucky US 25W, SR 63 
US 25E, US 119 

G Kentucky 
West Virginia 

Corridor B near Pikesville, Kentucky I-64 near Charleston, West Virginia US 119 

H West Virginia 
Virginia 

I-79 near Weston, West Virginia I-81 near Strasburg, Virginia US 23 
US 220, SR 55 

I Kentucky Corridor F near Whitesburg, Kentucky I-64 near Winchester, Kentucky SR 15 
J Tennessee 

Kentucky 
I-124 near Chattanooga, Tennessee I-75 near London, Kentucky SR 8, SR 53  

SR 61, SR 90, SR 80 
J-1 Tennessee Algood City Limits Coridor J near Gainesboro PSR 451, SR 56 
K Tennessee 

North Carolina 
I-75 near Cleveland, Tennessee Corridor A near Dillsboro, North 

Carolina 
US 64 
US 19, US 19A 

L West Virginia I-77 near Beckley, West Virginia I-79 near Sutton, West Virginia US 19 
M Pennsylvania I-70/I-76 at New Stanton, Pennsylvania I-81 near Harrisburg, Pennsylvania US 22 
N Maryland 

Pennsylvania 
Corridor E near Grantsville, Maryland Corridor M at Ebensburg, Pennsylvania US 219 

O Maryland 
Pennsylvania 

Corridor E near Cumberland, Maryland I-80 near Belfonte, Pennsylvania US 220 

O-1 Pennsylvania Corridor O at Port Matilda, Pennsylvania I-80 near Clearfield, Pennsylvania US 322 
P Pennsylvania I-80 near Mackeyville, Pennsylvania I-80 near Milton, Pennsylvania SR 147, US 220 
Q Kentucky 

Virginia 
West Virginia 

Corridor B near Shelbiana, Kentucky I-81 near Christiansburg, Virginia SR 80 
SR 609 
US 480 

R Kentucky Corridor I near Campton, Kentucky Corridor B at Prestonsburg, Kentucky KY Mountain Pkwy. 
S Tennessee I-81 north of White Pine, Tennessee Corridor F south of Harrogate, Tennessee US 25E 
T Pennsylvania 

New York 
I-90 east of Erie, Pennsylvania I-81 near Binghamton, New York SR 430 

SR 17 
U Pennsylvania 

New York 
Corridor P near Williamsport, 
Pennsylvania 

Corridor T near Elmira, New York US 15, SR 328 
SR 328 

U-1 Pennsylvania 
New York 

Interchange with PA 328 SR 17/I-86  US 15 

V Mississippi 
Alabama 
Tennessee 

I-55 near Batesville, Mississippi I-24 west of Chattanooga, Tennessee SR 6, SR 24, I-565, 
US 72 
US 72 

W South Carolina 
North Carolina 

I-85 near Greenville, South Carolina I-26 near Hendersonville, North Carolina US 25 By Pass 
US 25 

X Mississippi 
Alabama 

Corridor V near Fulton, Mississippi I-59 near Birmingham, Alabama US 78 
US 78 

X-1 Alabama I-459 near Birmingham, Alabama I-20 near Leeds, Alabama New Location 
 




