TABLE 1

Status of Completion of the ADHS (Miles)

Miles Open to Traffic

as of September 30, 2008

Miles Not Open to Traffic

Total Miles

Remaining Eligible for
Stage Construction Design Location ADHS

State Complete Construction Under Way Stage Stage Funding*
Alabama 151.2 68.8 7.6 4.4 63.7 295.7
Georgia 100.9 0.0 0.0 111 20.5 132.5
Kentucky 395.2 0.0 9.8 131 8.2 426.3
Maryland 77.0 3.7 0.0 0.0 25 83.2
Mississippi 97.0 0.0 8.2 12.3 0.0 117.5
New York 211.6 1.3 0.0 3.6 5.5 222.0
North Carolina 175.4 4.2 0.0 16.4 8.3 204.3
Ohio 178.2 0.0 0.0 16.2 7.1 201.5
Pennsylvania 295.9 2.9 41.0 134 99.9 453.1
South Carolina 18.6 0.0 0.0 4.3 0.0 22.9
Tennessee 220.9 77.1 7.5 6.3 17.5 329.3
Virginia 160.0 0.0 0.7 15.9 15.6 192.2
West Virginia 334.1 0.9 22.7 21.7 30.2 409.6
System Totals 2,416.0 158.9 97.5 138.7 279.0 3,090.1

* Congress authorized 3,090 miles for corridors approved as part of the Appalachian Development Highway System and
eligible for construction under the Appalachian Development Highway System program. Final mileage on the corridors
completed under the program will be within the authorized mileage.
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TABLE 2

Corridor

A

A-1

C-1

State

Georgia
North Carolina
Total

Georgia
Total

Kentucky
North Carolina
Ohio
Tennessee
Virginia

Total

Kentucky
Ohio
Total

Ohio
Total

Ohio
Total

Ohio
West Virginia
Total

Maryland
West Virginia
Total

Kentucky
Tennessee
Total

Kentucky
West Virginia
Total

Virginia
West Virginia
Total

APPALACHIAN DEVELOPMENT HIGHWAY PROGRAM
STATUS OF MILES BY CORRIDOR AND STATE
As of September 30, 2008

Not Open to Traffic Open to Traffic
Miles Additional All
Authorized Location Design Stage Work Eligible
for ADHS Studies & ROW Under Needed Work
Funding Needed Under Way Construction or Under Way Completed
116.7 20.5 10.5 0.0 0.0 85.7
81.9 0.0 3.8 0.0 3.5 74.6
198.6 20.5 14.3 0.0 3.5 160.3
15.8 0.0 0.6 0.0 0.0 15.2
15.8 0.0 0.6 0.0 0.0 15.2
139.0 0.0 0.0 0.0 0.0 139.0
31.0 0.0 0.0 0.0 0.0 31.0
20.6 0.0 16.2 0.0 0.0 4.4
57.4 0.0 0.0 0.0 121 45.3
57.5 0.0 0.0 0.0 0.0 57.5
305.5 0.0 16.2 0.0 121 277.2
12.3 0.0 0.0 0.0 0.0 12.3
5.7 0.0 0.0 0.0 0.0 5.7
18.0 0.0 0.0 0.0 0.0 18.0
13.1 7.1 0.0 0.0 0.0 6.0
131 7.1 0.0 0.0 0.0 6.0
9.4 0.0 0.0 0.0 0.0 9.4
9.4 0.0 0.0 0.0 0.0 9.4
152.7 0.0 0.0 0.0 0.0 152.7
80.2 0.0 0.0 2.5 0.0 77.7
232.9 0.0 0.0 2.5 0.0 230.4
77.0 0.0 0.0 0.0 0.0 77.0
32.2 0.0 0.0 0.0 0.0 32.2
109.2 0.0 0.0 0.0 0.0 109.2
78.0 8.2 5.6 0.8 0.0 63.4
36.8 0.0 0.0 0.0 16.8 20.0
114.8 8.2 5.6 0.8 16.8 83.4
26.9 0.0 0.0 0.0 0.0 26.9
78.2 0.0 0.0 0.0 0.0 78.2
105.1 0.0 0.0 0.0 0.0 105.1
14.4 14.4 0.0 0.0 0.0 0.0
131.7 30.2 21.7 20.2 0.9 58.7
146.1 44.6 21.7 20.2 0.9 58.7

Percent
Open
to Traffic

73.4 %
95.4
82.5

96.2
96.2

100.0
100.0
21.4
100.0
100.0
94.7

100.0
100.0
100.0

45.8
45.8

100.0
100.0

100.0
96.9
98.9

100.0
100.0
100.0

81.3
100.0
87.3

100.0
100.0
100.0

0.0

45.3
40.8 %
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Corridor

State

Kentucky
Total

Kentucky
Tennessee
Total

Tennessee
Total

North Carolina
Tennessee
Total

West Virginia
Total

Pennsylvania
Total

Maryland
Pennsylvania
Total

Maryland
Pennsylvania
Total

Pennsylvania
Total

Pennsylvania
Total

Kentucky
Virginia

West Virginia
Total

Kentucky
Total

Tennessee
Total

New York
Pennsylvania
Total

Miles
Authorized
for ADHS
Funding

59.9
59.9

93.7
115.9
209.6

22.9
22.9

83.9
43.8
127.7

60.5
60.5

170.2
170.2

25
51.9
54.4

3.7
83.4
87.1

26.7
26.7

59.5
59.5

16.5
120.3
26.8
163.6

0.0
0.0

48.7
48.7

213.5
6.8
220.3

Not Open to Traffic

Open to Traffic

Location
Studies
Needed

0.0
0.0

0.0
3.4
3.4

0.0
0.0

8.3
14.1
22.4

0.0
0.0

59.8
59.8

25
7.0
9.5

0.0
0.0
0.0

26.7
26.7

6.4
6.4

0.0
12
0.0
1.2

0.0
0.0

0.0
0.0

5.5
0.0
5.5

Design
& ROW
Under Way

0.0
0.0

0.0
6.3
6.3

0.0
0.0

9.8
0.0
9.8

0.0
0.0

0.0
0.0

0.0
11.4
11.4

0.0
2.0
2.0

0.0
0.0

0.0
0.0

7.5
15.9
0.0
23.4

0.0
0.0

0.0
0.0

0.0
0.0
0.0

Under
Construction

0.0
0.0

0.0
0.0
0.0

0.0
0.0

0.0
0.0
0.0

0.0
0.0

11.7
11.7

0.0
0.0
0.0

0.0
18.5
18.5

0.0
0.0

0.0
0.0

9.0
0.7
0.0
9.7

0.0
0.0

7.5
7.5

0.0
0.0
0.0

Additional
Stage Work
Needed

or Under Way

0.0
0.0

0.0
13.8
13.8

0.0
0.0

0.7
15.9
16.6

0.0
0.0

0.0
0.0

0.0
0.0
0.0

3.7
0.0
3.7

0.0
0.0

2.9
2.9

0.0
0.0
0.0
0.0

0.0
0.0

14.7
14.7

0.0
0.0
0.0

All

Eligible
Work
Completed

59.9
59.9

93.7
92.4
186.1

22.9
22.9

65.1
13.8
78.9

60.5
60.5

98.7
98.7

0.0
33.5
33.5

0.0
62.9
62.9

0.0
0.0

50.2
50.2

0.0
102.5
26.8
129.3

0.0
0.0

26.5
26.5

208.0
6.8
214.8

Percent
Open
to Traffic

100.0 %
100.0

100.0
91.6
95.4

100.0
100.0

78.4
67.8
74.8

100.0
100.0

58.0
58.0

0.0
64.5
61.6

100.0
75.4
76.5

0.0
0.0

89.2
89.2

0.0
85.2
100.0
79.0

0.0
0.0

84.6
84.6

97.4

100.0
97.5 %
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Corridor

U-1

X-1

State

New York
Pennsylvania
Total

New York
Pennsylvania
Total

Alabama
Mississippi
Tennessee
Total

North Carolina
South Carolina
Total

Alabama
Mississippi

Total

Alabama
Total

Grand Total

Miles
Authorized
for ADHS
Funding

2.7
51.0
53.7

5.8
3.6
9.4

135.4
108.4

3.8
247.6

7.5
22.9
30.4

95.3
9.1
104.4

65.0
65.0

3,090.1

Not Open to Traffic

Open to Traffic

Location
Studies
Needed

0.0
0.0
0.0

0.0
0.0
0.0

1.9
0.0
0.0
1.9

0.0
0.0
0.0

0.0
0.0
0.0

61.8
61.8

279.0

Design
& ROW
Under Way

0.0
0.0
0.0

3.6
0.0
3.6

1.2
12.3
0.0
13.5

2.8
4.3
7.1

0.0
0.0
0.0

3.2
3.2

138.7

Under
Construction

0.0
7.2
7.2

0.0
3.6
3.6

3.2
8.2
0.0
11.4

0.0
0.0
0.0

4.4
0.0
4.4

0.0
0.0

97.5

Additional
Stage Work
Needed

or Under Way

0.0
0.0
0.0

1.3
0.0
1.3

35.7
0.0
3.8

39.5

0.0
0.0
0.0

33.1
0.0
33.1

0.0
0.0

158.9

All

Eligible
Work
Completed

2.7
43.8
46.5

0.9
0.0
0.9

93.4
87.9
0.0
181.3

4.7
18.6
23.3

57.8
9.1
66.9

0.0
0.0

2,416.0

Percent
Open
to Traffic

100.0 %
85.9
86.6

37.9
0.0
23.4

95.3
81.1
100.0
89.2

62.7
81.2
76.6
95.4
100.0
95.8

0.0
0.0

83.3 %
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TABLE 3

APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM (ADHS)
CUMULATIVE ALLOCATIONS OF ADHS FUNDS
AND APPORTIONMENTS OF TEA-21 AND SAFETEA-LU FUNDS, BY STATE
As of September 30, 2008
(Thousands of Dollars)

Total Cumulative

Cumulative  TEA-21/SAFETEA-LU

ARC ADHS Apportionments

State Allocations through FY2008*
Alabama $ 337,462 $ 441,133
Georgia 131,844 189,684
Kentucky 612,493 543,830
Maryland 155,566 72,089
Mississippi 155,748 54,289
New York 316,271 153,058
North Carolina 209,658 326,067
Ohio 166,156 215,261
Pennsylvania 639,099 1,139,608
South Carolina 22,440 25,982
Tennessee 435,145 471,901
Virginia 162,891 201,441
West Virginia 1,011,822 754,479
Total $ 4,356,599 $ 4,561,824

* Including funds from the Surface Transportation Extension Acts



TABLE 4

2007 Appalachian Development Highway System Cost Estimate:

Cost to Complete and Remaining Needs
(Thousands of dollars)

Cost to Prefinanced Total ) s o
Complete: Projects: Cost to Complete: Total Available Remaining
Corridor and State and State & Federal ~ State & Federal Cost to Complete: Federal Funds: Needs:
State Totals Federal Funds Funds Funds Federal Share All Sources Federal Funds
Alabama
Vv 178,268 0 178,268
X 316,129 0 316,129
2,506,659 0 2,506,659
X-1
State Total 3,001,056 0 3,001,056 2,400,845 152,284 2,248,561
Georgia
A 351,224 0 351,224
A-1 18,115 0 18,115
State Total 369,339 369,339 295,471 193,339 102,132
Kentucky 0 54,769 54,769
N 409,010 0 409,010
Ol 0 47,271 47,271
Q 473,385 33,252 506,637
State Total 882,395 135,292 1,017,687 814,150 322,982 491,168
Maryland
N 145,036 0 145,036
e} 83,445 0 83,445
State Total 228,481 0 228,481 182,785 54,261 128,524
Mississippi
\% 79,721 0 79,721
State Total 79,721 0 79,721 50,298 45,738 4,560
New York
T 21,028 61,328 82,356
U-1 123,193 0 123,193
State Total 144,221 61,328 205,549 145,237 78,112 67,125
North Carolina
A 56,280 0 56,280
B 0 0 0
K 676,688 0 676,688
W 24,332 0 24,332
State Total 757,300 0 757,300 605,840 202,658 403,182
Ohio
B 333,797 0 333,797
C 79,456 0 79,456
State Total 413,253 0 413,253 330,602 73,405 257,197
Pennsylvania'
M 1,363,645 42,000 1,405,645
N 373,821 0 373,821
0] 81,816 21,250 103,066
O-1 602,283 0 602,283
P 202,385 0 202,385
u 48,734 0 48,734
uU-1 12,560 0 12,560
State Total 2,685,244 63,250 2,748,494 1,865,086" 335,506 1,529,580
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Cost to Prefinanced Total ) s o
Complete: Projects: Cost to Complete: Total Available Remaining
Corridor and State and State & Federal ~ State & Federal Cost to Complete:  Federal Funds: Needs:
State Totals Federal Funds Funds Funds Federal Share All Sources Federal Funds
South Carolina
W 41,315 22,253 63,568
State Total 41,315 22,253 63,568 50,854 15,504 35,350
Tennessee
B 47,321 0 47,321
F 28,065 0 28,065
J 133,341 0 133,341
K 527,877 0 527,877
S 52,539 0 52,539
\% 38,091 0 38,091
State Total 827,234 0 827,234 661,787 376,661 285,126
Virginia®
H 106,980 0 106,980
Q 1,071,895 0 1,071,895
State Total 1,178,875 0 1,178,875 633,402° 156,381 477,021
West Virginia
D 5,892 0 5,892
H 869,529 26,835 896,364
State Total 875,421 26,835 902,256 721,805 272,666 449,139
Region Total 11,483,855 308,958 11,792,813 8,758,162 2,279,497 6,478,665

Federal share of Pennsylvania cost to complete Corridor O-1 is limited in accordance with Section 1117(d) of TEA-21 to $223,434,871

%Federal share of Virginia cost to construct portions of Corridor Q is limited. The federal share of the cost to complete eligible for ADHS funding is

$547,818,000.

®Available federal funds include prospective FY 2008 and FY 2009 allocations and apportionments authorized in SAFETEA-LU.
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