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TABLE 1 
 

 
  

Status of Completion of the ADHS (Miles)  
as of September 30, 2011 

 

State 

Miles Open to Traffic Miles Not Open to Traffic 
Total Miles 
Eligible for 

ADHS 
Funding Complete 

Remaining 
Stage 

Construction 
Construction 
Under Way 

Design 
Stage 

Location 
Stage 

Alabama 160.7  50.0  18.1  4.4 62.5 295.7  

Georgia 100.9  0.0  0.0  0.6 31.0 132.5  
Kentucky 397.7  0.0  9.2  11.2 8.2 426.3  
Maryland 77.0  3.7  0.0  0.0 2.5 83.2  
Mississippi 99.4  0.0  9.8  8.3 0.0 117.5  
New York 211.6  1.3 9.1  0.0 0.0 222.0  
North Carolina 175.4  8.0  2.8  9.8 8.3 204.3  
Ohio 178.2  0.0  0.0  16.2 7.1 201.5  
Pennsylvania 336.9  2.9  0.0  25.9 87.4 453.1  
South Carolina 18.6  0.0  4.3  0.0 0.0 22.9  
Tennessee 227.2  78.3 6.3  3.4 14.1 329.3  
Virginia 160.7  2.0  0.8  13.4 15.3 192.2  
West Virginia 352.6  0.9  15.8  25.0 15.3 409.6  

System Totals 2,496.9 147.1 76.2 118.2 251.7 3,090.1 

  
  

  

Appalachian Development Highway System  
Status of Completion as of 9/30/2011  
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Miles Additional All

Authorized Location Design Stage Work Eligible Percent

for ADHS Studies & ROW Under Needed Work  Open

Corridor State Funding Needed Under Way Construction or Under Way Completed to Traffic

A Georgia 116.7 31.0 0.0 0.0 0.0 85.7 73.4 %

North Carolina 81.9 0.0 0.0 0.0 7.3 74.6 100.0

Total 198.6 31.0 0.0 0.0 7.3 160.3 84.4

A-1 Georgia 15.8 0.0 0.6 0.0 0.0 15.2 96.2

Total 15.8 0.0 0.6 0.0 0.0 15.2 96.2

B Kentucky 139.0 0.0 0.0 0.0 0.0 139.0 100.0

North Carolina 31.0 0.0 0.0 0.0 0.0 31.0 100.0

Ohio 20.6 0.0 16.2 0.0 0.0 4.4 21.4

Tennessee 57.4 0.0 0.0 0.0 5.8 51.6 100.0

Virginia 57.5 0.0 0.0 0.0 0.0 57.5 100.0

Total 305.5 0.0 16.2 0.0 5.8 283.5 94.7

B-1 Kentucky 12.3 0.0 0.0 0.0 0.0 12.3 100.0

Ohio 5.7 0.0 0.0 0.0 0.0 5.7 100.0

Total 18.0 0.0 0.0 0.0 0.0 18.0 100.0

C Ohio 13.1 7.1 0.0 0.0 0.0 6.0 45.8

Total 13.1 7.1 0.0 0.0 0.0 6.0 45.8

C-1 Ohio 9.4 0.0 0.0 0.0 0.0 9.4 100.0

Total 9.4 0.0 0.0 0.0 0.0 9.4 100.0

D Ohio 152.7 0.0 0.0 0.0 0.0 152.7 100.0

West Virginia 80.2 0.0 0.0 0.0 0.0 80.2 100.0

Total 232.9 0.0 0.0 0.0 0.0 232.9 100.0

E Maryland 77.0 0.0 0.0 0.0 0.0 77.0 100.0

West Virginia 32.2 0.0 0.0 0.0 0.0 32.2 100.0

Total 109.2 0.0 0.0 0.0 0.0 109.2 100.0

F Kentucky 78.0 8.2 5.6 0.8 0.0 63.4 81.3

Tennessee 36.8 0.0 0.0 0.0 16.8 20.0 100.0

Total 114.8 8.2 5.6 0.8 16.8 83.4 87.3

G Kentucky 26.9 0.0 0.0 0.0 0.0 26.9 100.0

West Virginia 78.2 0.0 0.0 0.0 0.0 78.2 100.0

Total 105.1 0.0 0.0 0.0 0.0 105.1 100.0

H Virginia 14.4 14.4 0.0 0.0 0.0 0.0 0.0

West Virginia 131.7 15.3 25.0 15.8 0.9 74.7 57.4

Total 146.1 29.7 25.0 15.8 0.9 74.7 51.7 %

TABLE 2

    Open to Traffic

APPALACHIAN DEVELOPMENT HIGHWAY PROGRAM
STATUS OF MILES BY CORRIDOR AND STATE

As of September 30, 2011

Not Open to Traffic
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Miles Additional All

Authorized Location Design Stage Work Eligible Percent

for ADHS Studies & ROW Under Needed Work  Open

Corridor State Funding Needed Under Way Construction or Under Way Completed to Traffic

I Kentucky 59.9 0.0 0.0 0.0 0.0 59.9 100.0 %

Total 59.9 0.0 0.0 0.0 0.0 59.9 100.0

J Kentucky 93.7 0.0 0.0 0.0 0.0 93.7 100.0

Tennessee 115.9 0.0 3.4 6.3 13.8 92.4 91.6

Total 209.6 0.0 3.4 6.3 13.8 186.1 95.4

J-1 Tennessee 22.9 0.0 0.0 0.0 0.0 22.9 100.0

Total 22.9 0.0 0.0 0.0 0.0 22.9 100.0

K North Carolina 83.9 8.3 9.8 0.0 0.7 65.1 78.4

Tennessee 43.8 14.1 0.0 0.0 15.9 13.8 67.8

Total 127.7 22.4 9.8 0.0 16.6 78.9 74.8

L West Virginia 60.5 0.0 0.0 0.0 0.0 60.5 100.0

Total 60.5 0.0 0.0 0.0 0.0 60.5 100.0

M Pennsylvania 170.2 59.8 0.0 0.0 0.0 110.4 64.9

Total 170.2 59.8 0.0 0.0 0.0 110.4 64.9

N Maryland 2.5 2.5 0.0 0.0 0.0 0.0 0.0

Pennsylvania 51.9 7.0 11.4 0.0 0.0 33.5 64.5

Total 54.4 9.5 11.4 0.0 0.0 33.5 61.6

O Maryland 3.7 0.0 0.0 0.0 3.7 0.0 100.0

Pennsylvania 83.4 0.0 2.0 0.0 0.0 81.4 97.6

Total 87.1 0.0 2.0 0.0 3.7 81.4 97.7

O-1 Pennsylvania 14.2 14.2 0.0 0.0 0.0 0.0 0.0

Total 14.2 14.2 0.0 0.0 0.0 0.0 0.0

P Pennsylvania 59.5 6.4 0.0 0.0 2.9 50.2 89.2

Total 59.5 6.4 0.0 0.0 2.9 50.2 89.2

P-1 Pennsylvania 12.5 0.0 12.5 0.0 0.0 0.0 0.0

Total 12.5 0.0 12.5 0.0 0.0 0.0 0.0

Q Kentucky 16.5 0.0 5.6 8.4 0.0 2.5 15.2

Virginia 120.3 0.9 13.4 0.8 2.0 103.2 87.4

West Virginia 26.8 0.0 0.0 0.0 0.0 26.8 100.0

Total 163.6 0.9 19.0 9.2 2.0 132.5 82.2

R Kentucky 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total 0.0 0.0 0.0 0.0 0.0 0.0 0.0

S Tennessee 48.7 0.0 0.0 0.0 22.2 26.5 100.0

Total 48.7 0.0 0.0 0.0 22.2 26.5 100.0 %

    Open to TrafficNot Open to Traffic
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Miles Additional All

Authorized Location Design Stage Work Eligible Percent

for ADHS Studies & ROW Under Needed Work  Open

Corridor State Funding Needed Under Way Construction or Under Way Completed to Traffic

T New York 213.5 0.0 0.0 5.5 0.0 208.0 97.4 %

Pennsylvania 6.8 0.0 0.0 0.0 0.0 6.8 100.0

Total 220.3 0.0 0.0 5.5 0.0 214.8 97.5

U New York 2.7 0.0 0.0 0.0 0.0 2.7 100.0

Pennsylvania 51.0 0.0 0.0 0.0 0.0 51.0 100.0

Total 53.7 0.0 0.0 0.0 0.0 53.7 100.0

U-1 New York 5.8 0.0 0.0 3.6 1.3 0.9 37.9

Pennsylvania 3.6 0.0 0.0 0.0 0.0 3.6 100.0

Total 9.4 0.0 0.0 3.6 1.3 4.5 61.7

V Alabama 135.4 0.7 1.2 15.1 25.0 93.4 87.4

Mississippi 108.4 0.0 8.3 9.8 0.0 90.3 83.3

Tennessee 3.8 0.0 0.0 0.0 3.8 0.0 100.0

Total 247.6 0.7 9.5 24.9 28.8 183.7 85.8

W North Carolina 7.5 0.0 0.0 2.8 0.0 4.7 62.7

South Carolina 22.9 0.0 0.0 4.3 0.0 18.6 81.2

Total 30.4 0.0 0.0 7.1 0.0 23.3 76.6

X Alabama 95.3 0.0 0.0 3.0 25.0 67.3 96.9

Mississippi 9.1 0.0 0.0 0.0 0.0 9.1 100.0

Total 104.4 0.0 0.0 3.0 25.0 76.4 97.1

X-1 Alabama 65.0 61.8 3.2 0.0 0.0 0.0 0.0

Total 65.0 61.8 3.2 0.0 0.0 0.0 0.0

Grand Total 3,090.1 251.7 118.2 76.2 147.1 2,496.9 85.6 %

    Open to TrafficNot Open to Traffic
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Total Cumulative

Cumulative TEA-21/SAFETEA-LU

ARC ADHS Apportionments

State Allocations through FY2011*

Alabama $      337,462  $     777,594

Georgia 131,844 226,065

Kentucky 612,493 665,607

Maryland 155,329 114,685

Mississippi 155,748 70,180

New York 316,271 182,305

North Carolina 209,658 426,992

Ohio 166,156 285,497

Pennsylvania 639,099 1,485,014

South Carolina 22,440 48,135

Tennessee 435,145 548,815

Virginia 162,891 319,796

West Virginia 1,011,822 868,936

Total $   4,356,359 $    6,019,621

* Including funds from the Surface Transportation Extension Acts

As of September 30, 2011

(Thousands of Dollars)

TABLE 3

APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM (ADHS)
CUMULATIVE ALLOCATIONS OF ADHS FUNDS  

AND APPORTIONMENTS OF TEA-21 AND SAFETEA-LU FUNDS, BY STATE 
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TABLE 4 
 

2007 Appalachian Development Highway System Cost Estimate: 
Cost to Complete and Remaining Needs 

(Thousands of dollars) 
 

Corridor and 
State Totals 

Cost to 
Complete:  
State and 

Federal Funds 

Prefinanced 
Projects:  

State & Federal 
Funds 

Total  
Cost to Complete: 

State & Federal 
Funds 

Total  
Cost to Complete: 

Federal Share 

Available3 

Federal Funds: All 
Sources 

Remaining 
Needs: 
Federal Funds 

Alabama 
 V 
 X 
    X-1 

178,268 
316,129 

2,506,659 

 
0 
0 
0 

 
178,268 
316,129 

2,506,659 

 

 State Total 3,001,056 0 3,001,056 2,400,845 152,284 2,248,561 

Georgia 
 A 
 A-1 

351,224 

 18,115 

 

0 
0 

 

 351,224 

 18,115 

 

 State Total 369,339 0 369,339 295,471 193,339 102,132 

Kentucky 
    N 
 O I 
 Q 

 

0 
409,010 

0 
473,385 

54,769 
0 

47,271 
33,252 

 
54,769 

409,010 
47,271 

506,637 

 

 State Total 882,395 135,292 1,017,687 814,150 322,982 491,168 

Maryland 
 N 
 O 

 

145,036 
83,445 

 
0 
0 

 
145,036 
83,445 

 

 State Total 228,481 0 228,481 182,785 54,261 128,524 

Mississippi 
 V 

 

79,721 
 

0 
 

79,721 

 

 State Total 79,721 0 79,721 50,298 45,738 4,560 

New York 
 T 
 U-1 

 

21,028 
123,193 

 
61,328 

0 

 
82,356 

123,193 

 

 State Total 144,221 61,328 205,549 145,237 78,112 67,125 

North Carolina 
 A 
 B 
 K 
 W 

 
56,280 

0 
676,688 
24,332 

 
0 
0 
0 
0 

 
 56,280 

0 
676,688 
24,332 

 

 State Total 757,300 0 757,300 605,840 202,658 403,182 

Ohio 
 B 
 C 

 

333,797 
79,456 

 
0 
0 

 
 333,797 

79,456 

 

 State Total 413,253 0 413,253 330,602 73,405 257,197 

Pennsylvania1 
    M 
    N 
    O 
    O-1 
    P 
    U 
    U-1 

  

        1,363,645 
           373,821 
             81,816 
           602,283 
           202,385 
             48,734 
             12,560 

42,000 
0 

21,250 
0 
0 
0 
0 

        1,405,645 
           373,821 

           103,066 
           602,283 
           202,385 
             48,734 
             12,560 

   

 State Total 2,685,244 63,250 2,748,494 1,865,0861 335,506 1,529,580 
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Corridor and 
State Totals 

Cost to 
Complete:  
State and 

Federal Funds 

Prefinanced 
Projects:  

State & Federal 
Funds 

Total  
Cost to Complete: 

State & Federal 
Funds 

Total  
Cost to Complete: 

Federal Share 

Available3 

Federal Funds: All 
Sources 

Remaining 
Needs: 
Federal Funds 

South Carolina 
  W 41,315 22,253 63,568 

   

 State Total 41,315 22,253 63,568 50,854 15,504 35,350 

Tennessee 
 B 
 F 
 J 
 K 
 S 
 V 

 
47,321 
28,065 

133,341 
527,877 
52,539 
38,091 

 
0 
0 
0 
0 
0 
0 

 
 47,321 
28,065 

133,341 
527,877 
52,539 
38,091 

 

 State Total 827,234 0 827,234 661,787 376,661 285,126 

Virginia2 

 H 
 Q 

 
106,980 

1,071,895 

 
0 
0 

 
 

106,980 
1,071,895 

 

 State Total 1,178,875 0 1,178,875 633,4022 156,381 477,021 

West Virginia 
 D 
 H 

 
5,892 

869,529 

 
0 

26,835 
5,892 

896,364 

 

 State Total 875,421 26,835 902,256 721,805 272,666 449,139 

Region Total 11,483,855 308,958 11,792,813 8,758,162 2,279,497 6,478,665 

              
 
1Federal share of Pennsylvania cost to complete Corridor O-1 is limited in accordance with Section 1117(d) of TEA-21 to $223,434,871 
2Federal share of Virginia cost to construct portions of Corridor Q is limited. The federal share of the cost to complete eligible for ADHS funding is $547,818,000. 
3Available federal funds include prospective FY 2008 and FY 2009 allocations and apportionments authorized in SAFETEA-LU. 
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