
March 27, 2015 

To:    Federal Co‐Chair 
    ARC Executive Director 
    ARC General Counsel 
    ARC Research Director 
From:    Hubert Sparks, Inspector General 

Subject:  Memorandum Report 15‐14 ‐ Appalachian Development Highway System (ADHS), 
Unobligated Balances and Unpaid Obligations 

Available information identifies $1.76 billion in unobligated balances as of 11/13/14 pertaining 
to funds approved during the period 1998 to 2012.  This includes available funds for eleven 
Appalachian States ranging from $14 to $423 million dollars.  An additional $508 million was 
reported as unpaid obligations. 

A September 30, 2014 ADHS Status Report notes 2,762.9 miles or 89.4 percent of the 3,090 
miles authorized for the ADHS were either complete, open to traffic or under construction. 

Funds were approved under several pieces of legislation between 1965 and 2012 and are 
intended and restricted for use in connection with the ADHS or Local Access Roads.  From FY 
1965 through FY 1998, federal funding for the ADHS was appropriated by Congress through the 
Appalachian Regional Development Act.  From FY 1999 through FY 2012, ADHS funding was 
provided from the Federal Highway Trust Fund through the Transportation Equity Act for the 
21st Century and the Safe, Accountable, Flexible, and Efficient Transportation Equity Act: A 
legacy for users (SAFETEA‐LU). 

In July 2012, Congress changed the way the ADHS is funded.  The transportation law Moving 
Ahead for Progress in the 21st century (MAP‐21) includes ADHS funding as part of the larger 
Surface Transportation Program (STP).  Under MAP‐21, STP funds are apportioned to the 
Appalachian states, with each state using the funding at its own direction.  The law also 
increased the federal share of funding for ADHS corridors and access roads from 80 percent to 
100 percent.  The 100 percent federal share applies to funds apportioned to the ADHS in prior 
years and new funds apportioned to the states and used for ADHS construction.  The authority 
for 100 percent federal funding extends from FY 2012 through FY 2021. 

A recent study contracted by ARC noted completion of the ADHS as important to economic 
development in the Appalachian Region. 



As noted above the STP provides states incentive to complete the ADHS by eliminating state 
matches for use of STP funds on the ADHS and access roads and applies the 100 percent 
funding to funds apportioned to ADHS in prior years.  Available funds from the High 
Performance Program (HPP) can also be utilized with 100 percent Federal cost sharing. 
 
Table A identifies average expenditures for FYs 2012‐2014 and unobligated balances.   
 
Eleven of the twelve States not yet completing ADHS mileage require substantially larger funds 
than available under ADHS.  A 2012 study estimated that $11.3 billion was required as of 
9/30/11 to complete the ADHS and $2.3 billion of funding had been previously apportioned to 
the Appalachian states as available to the ADHS.  As of 11/13/14 $2.28 billion in unobligated 
and unpaid obligations remained available. 
 
The FY 2016 ARC budget summary notes the available ADHS funds as $2.3 billion and estimates 
expenditures of $470 million annually during FYs 2013‐2017.  If these estimates are accurate 
the balance of ADHS funds would be utilized.  However, reported expenditures during FY 2012, 
2013 and 2014 approximated $66, $311 and $149 million (Table A).   Based on $460 million in 
obligations in FYs 2013 and 2014 the average yearly spending needed in FYs 2015 through 2017 
to meet the ARC estimate would be about $615 million annually.  Also, in the 2013 Completion 
Plan Report several States noted a lack of current plans to complete segments of the ADHS and 
several estimated completion over twenty years in the future. 
 
Conversely, one State with the largest unobligated balance noted in the Report that it did not 
intend to complete a corridor that would have utilized about one third of its available funds but 
recently indicated a change of position.  Thus, we recognize it is difficult to accurately estimate 
the extent to which ADHS unobligated funds will be utilized in the near future. 
 
Primary reasons cited for large unobligated balances include State priorities directed at other 
needed highway related actions and reluctance to move forward without assurance that ADHS 
or other dedicated funds will be available to complete eligible miles that are mostly in rugged 
terrain areas. 
 
We recognize the constraints with respect to completion of the ADHS.  However, based on 
available funds and recent disbursements we recommend ARC review and revise projected time 
frames with respect to expenditures of ARC funds.  Also, coordination with the Federal Highway 
Administration (FWHA) that is now responsible for ADHS corridor approvals and management 
to obtain updated information, particularly for states with large ADHS balances, with respect to 
which ADHS segments are currently intended for completion, estimated time frames for 
completing and updated cost to complete information is recommended. 
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ARC highlighted the obstacles noted in this report with respect to project delays including 
insufficient dedicated funding and difficult terrain of much of the remaining mileage.  ARC 
agreed to review estimates of ADHS expenditures between 2013 and 2017 and revise as 
necessary and consider requesting updated information from FHWA with respect to State 
construction intentions, including estimated ADHS expenditures for the period 2015‐2019. 
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Table A 
 
 
 

ADHS State Obligations FYs 2013‐2014 
Millions 

 
 
 
State     FY 2013  FY 2013  FY 2014  Average Per year  9/30/14 Unobligated  
                                                                                                                                              balance 
AL       3.4      45.6       80.0              43.0                   60.4 
GA       1.1        2.1           .8                1.3      223.7 
KY       8.9    100.4       20.9              43.4        14.2 
MD        ‐.3                      .7         1.2       .5        99.8 
MS     12.1       ‐‐‐‐‐         4.9                5.7         ‐‐‐‐ 
NY       4.1      19.2          ‐.1                7.7        22.2   2/ 
NC       1.8        5.4         6.6                4.6      272.4 
OH         .5          .8                  11.9                4.4      117.4 
PA       6.9               114.6                  25.5              49.0      422.6 
SC       .03      ‐‐‐‐       ‐2.4       .7        28.7   1/ 
TN      ‐5.4        8.5                   4.3               6.1      261.2 
VA         .1      14.9          .5               5.2      157.3 
WV     35.6       ‐1.6       ‐4.5               9.8        86.2 
   $66.3    $310.5   $149.4         $175.3                       $1,766.50 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
1/ ADHS completed 
2/ Minor work needed 
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