
STATUS OF CORRIDORS IN ALABAMA 
 
 
Appalachian Development Highway System (ADHS) 
Alabama Corridors as of September 30, 2008 
 
Summary 
Total Number of ADHS Miles:   308.4 miles 
Number of ADHS Miles Eligible for Funding:   295.7 miles 

Number of ADHS Completed Miles:       151.2 miles 
Miles Remaining Stage Construction (Open to Traffic):  68.8 miles 
Miles Under Construction:           7.6 miles 
Miles in Design/Right-of-Way Stage:           4.4 miles 
Miles in Location Study Stage:         63.7 miles 
 

Total ADHS-Funded Obligations To Date 
(Federal and State):         $1,423.3 million 
 
Estimated Cost to Complete, Federal and State Funds:         $3,001.1 million 
(as of September 30, 2006) 
      Corridor V: $178.3 million 
      Corridor X: $316.1 million 
      Corridor X1:     $2,506.7 million 
 

Federal Funding for Alabama Corridors in Fiscal Year 2008  
In fiscal year FY 2008, Alabama was apportioned $29,235,269 from SAFETEA-LU for 
use on their ADHS Corridors. 
 
Fiscal Year 2008 Obligations 
During fiscal year 2008, Alabama obligated a total of $34.4 million federal funds on the 
ADHS.  This included $31.2 million from SAFETEA-LU funds, $29,587 from the 
Surface Transportation Extension Acts, $1.7 million from TEA-21 funds, $61,808 de-
obligated from the FY 2001 DOT Appropriation Act, $185,250 de-obligated from the FY 
2002 DOT Appropriation Act, $484,599 de-obligated from the FY 2003 Omnibus 
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Appropriations Act, $921,026 from the FY 2004 Omnibus Appropriations Act and $1.2 
million from the Revised Continuing Appropriations Resolution for FY 2007. 
 
Status of Corridors 
 
Corridor V (State Route 24, I-565, State Routes 2 and 3, U.S. 72) 
Corridor V enters Alabama at the Mississippi state line near Red Bay and runs 
through Huntsville to the Tennessee state line near Bridgeport. The total length 
of the corridor in Alabama is 145.4 miles. 
 
Authorized for ADHS Funding   135.4 miles 

All Eligible Work Complete   93.4 miles 
Remaining Stage Construction           35.7 miles 
Construction Under Way    3.2 miles 
Design & ROW Stage    1.2 miles 
Location Study Stage    1.9 miles 

 
Projects currently under way on Corridor V in Alabama include: 
 

• Construction on a bypass at Red Bay, near the Mississippi State 
line. 

 
• Construction on a 12.6-mile section from Russellville to Dempsey. 
 
• Final design underway on a 7.3-mile section from Redbay Bypass 

to Dempsey. 
 

• Final design on a 2.9-mile section east of Huntsville. 
 
• Final design on a 1.2-mile section in Decatur. 

 
Corridor X (State Route 4, U.S. 78, State Route 3, U.S. 31) 
Corridor X enters the state at the Mississippi state line near Weston and ends at 
I-65/I-59 at Birmingham. The total length of the corridor in Alabama is 98.0 
miles. 
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Authorized for ADHS Funding   95.3 miles 
All Eligible Work Complete  57.8 miles 
Remaining Stage Construction        33.1 miles 
Construction Under Way    4.4 miles 

 
Projects currently under way on Corridor X in Alabama include: 
 

• Construction underway from CR 105 in Jefferson County to just west of I-
65 in Jefferson County 

 
• Construction underway on the 1st phase of the Corridor X/I-65 interchange 
 
• Final design on the section from west of Republic to the I-65/US 31 

Interchange at Birmingham. 
 
Corridor X1 (Birmingham Northern Beltline) 
Section 123 of the FY 2004 Consolidated Appropriations Act added Corridor X1 in 
Alabama to ADHS. Corridor X1 extends approximately 65 miles along the alignment of 
the planned Birmingham Northern Beltline from I-20/59, in the vicinity of I-495 
southwest of Birmingham, and extending northward crossing SR 269 and Corridor X and 
continuing eastward crossing I-65, US 31, SR 79, SR75, I-59, US 11, US 411 and 
connecting to I-20 to the east of Birmingham. 
 
Authorized for ADHS Funding   65.0 miles 

Design & ROW Stage:  3.2 miles 
Location Study Stage:                 61.8 miles 
 

Project currently under way on Corridor X1 in Alabama include: 
 

• Design and right-of-way acquisition underway on a 3.4-mile section from 
west of SR 79 to east of SR 75. 
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