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Planning Checklist  
This checklist assists in building BABA into a project’s design, budget, and schedule from the 
start. 

Step Action Done? 

1 Identify all iron, steel, manufactured products, and construction 
materials the project will require. ☐ 

2 Classify each item into one category (iron/steel, manufactured product, 
construction material, or Section 70917(c) material). ☐ 

3 For each item, identify potential U.S. sources and confirm availability, 
quality, lead time, and price (early market research — see Appendix E). ☐ 

4 Flag items that may be hard to source domestically and check whether a 
general applicability waiver already covers them. ☐ 

5 Estimate the true cost of compliance (material price, redesign, supplier 
research, paperwork, longer lead times) and build it into the budget. ☐ 

6 Adjust design, specifications, or schedule where that avoids the need for 
a waiver. ☐ 

7 If a waiver still looks necessary, begin assembling documentation and 
plan for the ARC BABA Waiver Request Form. ☐ 

 

https://www.arc.gov/resource/baba-manual-for-rsbas/
https://www.arc.gov/resource/baba-manual-for-grantees/
https://www.arc.gov/resource/baba-waivers/

